

PROGRESS OF IMPLEMENTATION OF 100 DAY JOINT PLAN OF ACTION BY JOINT AND TECHNICAL WORKING GROUPS				
Pillar 2 – Infrastructure				
Water & Energy				
Expected deliverable	Sub-deliverable	Progress	Comments	Recommendations for improvement
Donor cochairs appointed		Completed	For each subgroup & JWG	
Government cochairs appointed		Completed	For each subgroup & JWG	
Donor & Government cochairs working together		Yes	Annual meeting plan developed	
Update the Terms of Reference in line with proposed blueprint model		Completed		
Annual Work Plan (AWP) for EFY 2016		Completed		
Establishment of a Secretariat function		Completed	Hosted at MoWE	
Technical studies/papers commissioned by DPG Heads of Agencies		Not Yet		
First draft annual DPG joint analysis document initiated	Results Framework for the sector – Limited number of priority impact-level indicators, baselines and targets	In progress		
	Sectoral aid mapping exercise	In progress		
	Analysis of development & funding gaps	In progress		Financing strategy developed for WaSH
	Proposal of priority investments for the sector	In progress		
	Engagement of humanitarian, development & peace actors	In progress		